COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 30/ 2012

ESTI MATE SUMVARY 09: 58: 03
CONTI D C17864 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 17864- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 73.0 DAYS TI VE ALLOW 90 WORK DAYS
1-70 HOLLY ST. TO SAND CREEK PERCENT TI ME: 81.11 ORI G TI ME ALLOW 90 WORK DAYS
PRQJECT NO. | MD704- 223
|-70: HOLLY TO SAND CREEK
NAMVE OF RQAD: 070A
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 01/ 28/ 2012 DATE TI ME STARTED 07/05/2011
1800 N TAFT ROAD DATE LET 05/ 12/ 2011 DATE WORK BEGAN 07/ 05/ 2011
DATE AWARDED 06/ 01/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 29/ 2011 DATE ACCEPTED
FORT COLLI NS CO 80521 970 407- 3600 DATE NOTI CE TO PROCEED 07/ 05/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 4,407, 535.01 PARTI Cl PATI NG $ 1, 593, 340. 87 $ 1, 155. 00
AWARD PROJECT AM: $ 3,313, 754. 40 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 36. 15% TOTAL EARNI NGS 1, 593, 340. 87 1,155.00
FUNDS AVAI LABLE: $  2,814,194.14 STOCKPI LED MATERI ALS 31, 330. 83 0. 00
GROSS EARNI NGS 1, 624, 671. 70 1, 155. 00
TOTAL CLAI VB $ 0. 00 RETAI NAGE -44,096. 91 -34.65
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 580, 574. 79 1, 120. 35
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1, 580, 574. 79 1, 120. 35
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 1, 120. 35

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17864-BI D ESTI MATE RUN 01/ 30/ 2012
PRQIECT: | MD704- 223 ESTI MATE NO 0006 09: 58: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00201 Renoval of Curb 222.000 0. 000
LF 0. 000 0.00
11. 00000 0. 000 0. 00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 65, 938. 000 23, 065. 000
SY 0. 000 0. 00
1. 60000 23, 065. 000 36, 904. 00
0015 202-00821 *Renoval of Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
26. 00000 5. 000 130. 00
0020 203-01597 Pot hol i ng 30. 000 3. 000
HOUR 0. 000 0. 00
151. 00000 3. 000 453. 00
0025 208-00002 *Erosion Log (12 Inch) 150. 000 0. 000
LF 0. 000 0.00
4. 90000 0. 000 0. 00
0030 208-00034 *&avel Bag 220. 000 110. 000
LF 0. 000 0. 00
3. 30000 110. 000 363. 00
0035 208-00045  *Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
932. 00000 1. 000 932. 00
0040 208- 00050 *StormDrain Inlet Protection 41. 000 41.000
EACH 0. 000 0. 00
196. 00000 41. 000 8, 036. 00
0045 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0.00
2,870. 00000 1. 000 2,870.00
0050 208-00103 Renoval and Di sposal of Sedinent (Labor) 156. 000 8. 000
HOUR 0. 000 0. 00
38. 50000 8. 000 308. 00
0055 208- 00205 Erosi on Control Supervisor 200. 000 49. 250
HOUR 0. 000 0. 00

60. 50000 49. 250 2,979.63



CONTI D: C17864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17864- Bl D ESTI MATE RUN 01/ 30/ 2012
PRQJECT: | MD704- 223 ESTI MATE NO. 0006 09: 58: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 212-00007 *Seedi ng (Native) (Hydraulic) 4. 500 4.100
ACRE 0. 000 0. 00
855. 00000 4.100 3, 505. 50
0065 212-00032 *Soi | Condi tioni ng 4. 500 4.100
ACRE 0. 000 0. 00
1, 738. 00000 4.100 7,125.80
0070 213-00003 *Mul ching (Weed Free) (Hydraulic) 4. 500 4.100
ACRE 0. 000 0. 00
1, 907. 00000 4.100 7,818.70
0075 213-00061 *Mil ch Tacki fier 450. 000 412.000
LB 0. 000 0. 00
2.20000 412.000 906. 40
0080 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 000. 000 14.500
TON 0. 000 0. 00
95. 00000 14. 500 1,377.50
0085 403-00800 Ener gency Pot hol e Repair 73.210 73.210
TON 0. 000 0. 00
149. 00000 73.210 10, 908. 29
0090 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 9, 542. 000 1, 493. 820
TON 0. 000 0. 00
84. 50000 1, 493. 820 126, 227. 79
0095 411-10255 Enul sified Asphalt (SlIow Setting) 6, 594. 000 614. 000
GAL 0. 000 0. 00
2.30000 614. 000 1,412.20
0100 609- 60011 Curb Type 6 (Section M 222.000 0. 000
LF 0. 000 0. 00
32. 50000 0. 000 0. 00
0105 614-00012 *Sign Panel (Oass II) 96. 000 96. 000
SF 0. 000 0. 00
29. 50000 96. 000 2,832.00
0110 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 000 0. 00
205, 740. 00000 0. 600 123, 444. 00



CONTI D C17864 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17864- BI D ESTI MATE RUN 01/ 30/ 2012
PRQJECT: | MD704- 223 ESTI MATE NO 0006 09: 58: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
6, 859. 00000 1. 000 6, 859. 00
0120 627-00005 *Epoxy Pavenent MarKking 110. 000 45. 000
GAL 0. 000 0. 00
82. 50000 45. 000 3,712.50
0125 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 634. 000 120. 000
GAL 0. 000 0. 00
43. 00000 120. 000 5, 160. 00
0130 627-01001 *Preformed Plastic Paverment Marking (Type 1) 5, 096. 000 1, 613. 000
SF 0. 000 0. 00
11. 00000 1, 613. 000 17, 743. 00
0135 627-30327 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 62. 000 62. 000
111
) SF 0. 000 0. 00
16. 50000 62. 000 1, 023. 00
0140 627-30332 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 160. 000 154. 000
SF 0. 000 0. 00
11. 00000 154. 000 1, 694. 00
0145 630- 00000 *Fl aggi ng 2, 000. 000 20. 500
HOUR 0. 000 0. 00
24.50000 20. 500 502. 25
0150 630-00003  *Uniformed Traffic Control 2, 000. 000 778.000
HOUR 0. 000 0. 00
60. 50000 778. 000 47, 069. 00
0155 630- 00007 *Traffic Control Inspection 128. 000 86. 000
DAY 42.000 1, 155. 00
27.50000 128. 000 3,520. 00
0160 630-00012 *Traffic Control Managenent 90. 000 81. 000
DAY 0. 000 0. 00
551. 00000 81. 000 44, 631. 00
0165 630- 00020 *Traffic Control Vehicle 180. 000 43. 000
DAY 0. 000 0. 00
99. 00000 43. 000 4, 257. 00



CONTI D C17864 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17864- Bl D ESTI MATE RUN 01/ 30/ 2012
PRQJECT: | MD704- 223 ESTI MATE NO 0006 09: 58: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 1. 000
EACH 0. 000 0. 00
551. 00000 1. 000 551. 00
0175 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 3. 500
EACH 0. 000 0. 00
110. 00000 3.500 385. 00
0180 630-80341 *Construction Traffic Sign (Panel Size A) 46. 000 13. 500
EACH 0. 000 0. 00
66. 00000 13. 500 891. 00
0185 630-80342 *Construction Traffic Sign (Panel Size B) 58. 000 27.000
EACH 0. 000 0. 00
66. 00000 27.000 1, 782. 00
0190 630-80343 *Construction Traffic Sign (Panel Size O 12. 000 4. 000
EACH 0. 000 0. 00
66. 00000 4. 000 264. 00
0195 630-80344 *Construction Traffic Sign (Special) 92. 000 20. 000
SF 0. 000 0. 00
22. 00000 20. 000 440. 00
0200 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 7. 000 2.500
Type
yee) EACH 0. 000 0. 00
1, 102. 00000 2.500 2,755. 00
0205 630- 80359 *Portabl e Message Sign Panel 360. 000 135. 000
DAY 0. 000 0. 00
66. 00000 135. 000 8, 910. 00
0210 630- 80360 *Drum Channel i zi ng Devi ce 175. 000 16. 500
EACH 0. 000 0. 00
22. 00000 16. 500 363. 00
0215 630- 80380 *Traffic Cone 500. 000 149. 000
EACH 0. 000 0. 00
11. 00000 149. 000 1, 639. 00
0220 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 4.000 1. 500
(Temporary) EACH 0. 000 0. 00
19, 843. 00000 1. 500 29, 764. 50



CONTI D C17864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17864- Bl D ESTI MATE RUN 01/ 30/ 2012
PRQIECT: | MD704- 223 ESTI MATE NO 0006 09: 58: 03
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700- 70012 F/ A Asphalt Pavenent |ncentive 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70016 F/ A Fuel Cost Adj ustnent 43, 500. 000 -370. 810
FA 0. 000 0. 00
1. 00000 -370. 810 -370. 81
0245 700-70018 F/ A Roadway Snoot hness | ncentive 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 150, 000. 000 -5, 082. 340
FA 0. 000 0. 00
1. 00000 -5,082. 340 -5,082. 34
0255 700- 70021 F/ A On- The-Job Trai nee 2, 400. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700- 70022 F/ A QIT Col orado Traini ng Program 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0265 700- 70028 F/ A ESB Program 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70031 F/ A | NTERI M SURFACE REPAI R 10, 000. 000 1, 105. 740
FA 0. 000 0. 00
1. 00000 1, 105. 740 1,105.74
0275 700- 70035 F/' A Adjust Uilities 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17864 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17864- Bl D ESTI MATE RUN 01/ 30/ 2012
PRQJECT: | MD704- 223 ESTI MATE NO 0006 09: 58: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 700- 70042 F/ A Railroad Fl aggi ng 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70380 F/ A Erosi on Control 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0286 900- 00006 Added Item (Dol lar)/ Overwei ght Truck 0. 000 -142. 000
DOL 0. 000 0. 00
1. 00000 -142. 000 -142.00
0287 900- 00006 Added Item (Dollar)/ Price Reduction - Wrking Tinme 0. 000 -2, 250. 000
Violation
DOL 0. 000 0. 00
1. 00000 -2, 250. 000 -2,250.00
0288 900- 00006 Added Item (Dollar)/ Price Reduction for Low Air 0. 000 -327.500
Cont ent
DOL 0. 000 0. 00
1. 00000 -327.500 -327.50
CAT 0200 CURRENT AMI  $ 2,403, 665.29 % 1,155.00 $ 515, 382. 15
CAT NO0201  SAFETY
0290 202- 00090 *Renoval of Delineator 350. 000 52. 000
EACH 0. 000 0. 00
8. 70000 52. 000 452. 40
0295 202-01130 *Renoval of Quardrail Type 3 919. 000 862. 500
LF 0. 000 0. 00
2.80000 862. 500 2,415. 00
0300 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 155. 000 862. 500
LF 0. 000 0. 00
18. 00000 862. 500 15, 525. 00
0305 606-01370 *Transition Type 3G 2. 000 0. 000
EACH 0. 000 0. 00
1, 287. 00000 0. 000 0. 00
0310 606-01380 *Transition Type 3H 3. 000 0. 000
EACH 0. 000 0. 00
745. 00000 0. 000 0. 00



CONTI D: C17864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17864- Bl D ESTI MATE RUN 01/ 30/ 2012
PRQJECT: | MD704- 223 ESTI MATE NO. 0006 09: 58: 03
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201  SAFETY
0315 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2, 149. 00000 0. 000 0. 00
0316 606-01340 End Anchorage Type 3D 0. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0320 612-00001 *Del i neator (Type I) 174. 000 174. 000
EACH 0. 000 0. 00
25. 00000 174. 000 4, 350. 00
0325 612-00002 *Del i neator (Type I1) 180. 000 66. 000
EACH 0. 000 0. 00
25. 00000 66. 000 1, 650. 00
CAT 0201 CURRENT AMI  $ 42,216.20 % 0.00$ 24,392. 40
CAT NO0300 STR E-17-HX EB - 1-70 Over Holly
0330 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 909. 000 722.000
Sy 0. 000 0. 00
3. 90000 722.000 2,815.80
0335 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 359. 000 359. 000
Sy 0. 000 0. 00
273. 00000 359. 000 98, 007. 00
0340 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 98. 200 0. 000
TON 0. 000 0. 00
84. 50000 0. 000 0. 00
0345 403- 33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 149. 690 149. 690
TON 0. 000 0. 00
68. 00000 149. 690 10, 178. 92
0350 411-10255 Emul sified Asphalt (Sl ow Setting) 91. 000 0. 000
GAL 0. 000 0. 00
2.30000 0. 000 0. 00
0355 515-00120 *Wat er proof i ng ( Menbrane) 909. 000 696. 000
Sy 0. 000 0. 00
14. 50000 696. 000 10, 092. 00



CONTI D C17864 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17864- Bl D ESTI MATE RUN 01/ 30/ 2012
PRQJECT: | MD704- 223 ESTI MATE NO 0006 09: 58: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STR E-17-HX EB - 1-70 Over Holly
0360 518-01002 *Bri dge Expansion Device (0-2 Inch) 96. 700 0. 000
LF 0. 000 0. 00
207. 00000 0. 000 0. 00
0360 MATERI AL ALLOMANCE Hol |y Bridge Expansion Device 96. 700
LF 0. 000 0. 00
70. 06000 96. 700 6, 774. 80
0365 601- 03041 *Concrete Cass D (Bridge) (Special) 37.300 37.300
CY 0. 000 0. 00
1, 310. 00000 37.300 48, 863. 00
0370 602-00020 *Rei nforcing Steel (Epoxy Coated) 2, 606. 000 2, 606. 000
LB 0. 000 0. 00
2.10000 2, 606. 000 5,472.60
CAT 0300 CURRENT AMI $ 207,771.22 % 0.00% 182, 204. 12
CAT NO0301 STR E-17-HWWB - 1-70 over Holly
0375 202-00246 *Renoval of Asphalt Mat (Planing) (Special) 909. 000 0. 000
SY 0. 000 0. 00
3.90000 0. 000 0. 00
0380 202-00453 *Removal of Portions of Present Structure (C ass 2) 91. 000 0. 000
SY 0. 000 0. 00
273. 00000 0. 000 0. 00
0385 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 98. 200 0. 000
TON 0. 000 0. 00
84. 50000 0. 000 0. 00
0390 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 98. 200 0. 000
TON 0. 000 0. 00
68. 00000 0. 000 0. 00
0395 411-10255 Enul si fied Asphalt (Sl ow Setting) 91. 000 0. 000
GAL 0. 000 0. 00
2.30000 0. 000 0. 00
0400 515-00120 *Wat er proof i ng (Menbr ane) 909. 000 0. 000
SY 0. 000 0. 00
14. 50000 0. 000 0. 00
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PCN: 17864- Bl D ESTI MATE RUN 01/ 30/ 2012
PRQJECT: | MD704- 223 ESTI MATE NO 0006 09: 58: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 STR E-17-HWWB - 1-70 over Holly
0405 518-01002 *Bri dge Expansion Device (0-2 Inch) 96. 700 0. 000
LF 0. 000 0. 00
207. 00000 0. 000 0. 00
0410 601-03041 *Concrete Class D (Bridge) (Special) 10. 100 0. 000
CY 0. 000 0. 00
1, 310. 00000 0. 000 0. 00
0415 602-00020 *Rei nforcing Steel (Epoxy Coated) 455. 000 0. 000
LB 0. 000 0. 00
2.10000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 90, 956.80 $ 0.00% 0. 00
CAT NO0302 STR E-17-GD EB - |1-70 over Mnaco
0420 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 910. 000 722.000
SY 0. 000 0. 00
3.90000 722.000 2,815. 80
0425 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 251. 000 251. 000
SY 0. 000 0. 00
273. 00000 251. 000 68, 523. 00
0426 202- 00460 Renoval of Portions of Present Structure (O ass 3) 12. 000 12. 000
SY 0. 000 0. 00
491. 00000 12. 000 5,892. 00
0430 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 98. 200 0. 000
TON 0. 000 0. 00
84. 50000 0. 000 0. 00
0435 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 143. 160 143. 160
TON 0. 000 0. 00
68. 00000 143. 160 9,734.88
0440 411-10255  Enulsified Asphalt (Sl ow Setting) 91. 000 0. 000
GAL 0. 000 0. 00
2.30000 0. 000 0. 00
0445 515-00120 *Wat er proof i ng ( Menbrane) 910. 000 720. 000
SY 0. 000 0. 00

14. 50000 720. 000 10, 440. 00
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PCN: 17864- Bl D ESTI MATE RUN 01/ 30/ 2012
PRQJECT: | MD704- 223 ESTI MATE NO 0006 09: 58: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 STR E-17-GD EB - |-70 over Mnaco
0450 518-01002 *Bri dge Expansion Device (0-2 Inch) 96. 000 0. 000
LF 0. 000 0. 00
207. 00000 0. 000 0. 00
0450 MATERI AL ALLOMNCE Mbnaco Bridge Expansion Device 96. 000
LF 0. 000 0. 00
70. 06000 96. 000 6, 725.76
0455 601- 03041 *Concrete Cass D (Bridge) (Special) 31. 300 31. 300
CY 0. 000 0. 00
1, 310. 00000 31. 300 41, 003. 00
0460 602- 00020 *Rei nforcing Steel (Epoxy Coated) 1, 870. 000 1, 870. 000
LB 0. 000 0. 00
2.10000 1, 870. 000 3,927.00
CAT 0302 CURRENT AMI $ 174, 203.08 $ 0.00% 149, 061. 44
CAT NOO303 STR E-17-GC WB - |-70 over Mnaco
0465 202-00246 *Renoval of Asphalt Mat (Planing) (Special) 912. 000 0. 000
SY 0. 000 0. 00
3.90000 0. 000 0. 00
0470 202-00453 *Removal of Portions of Present Structure (C ass 2) 91. 000 0. 000
SY 0. 000 0. 00
273. 00000 0. 000 0. 00
0475 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 98. 500 0. 000
TON 0. 000 0. 00
84. 50000 0. 000 0. 00
0480 403-33841  *Hot M x Asphalt (Gading S) (100) (PG 64-22) 98. 500 0. 000
TON 0. 000 0. 00
68. 00000 0. 000 0. 00
0485 411-10255  Enulsified Asphalt (Sl ow Setting) 91. 000 0. 000
GAL 0. 000 0. 00
2.30000 0. 000 0. 00
0490 515-00120 *Wat er proof i ng (Menbr ane) 912. 000 0. 000
SY 0. 000 0. 00

14. 50000 0. 000 0. 00
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PCN: 17864- Bl D ESTI MATE RUN 01/ 30/ 2012
PRQJECT: | MD704- 223 ESTI MATE NO 0006 09: 58: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO303 STR E-17-GC WB - |-70 over Mnaco
0495 518-01002 *Bri dge Expansion Device (0-2 Inch) 96. 000 0. 000
LF 0. 000 0. 00
207. 00000 0. 000 0. 00
0500 601-03041 *Concrete Class D (Bridge) (Special) 10. 100 0. 000
CY 0. 000 0. 00
1, 310. 00000 0. 000 0. 00
0505 602-00020 *Rei nforcing Steel (Epoxy Coated) 455. 000 0. 000
LB 0. 000 0. 00
2.10000 0. 000 0. 00
CAT 0303 CURRENT AMI $ 90,912.85 % 0.00% 0. 00
CAT NOO304 STR E-17-EWEB - 1-70 over RR
0510 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 476. 000 1, 476. 000
SY 0. 000 0. 00
3.90000 1, 476. 000 5, 756. 40
0515 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 967. 000 967. 000
SY 0. 000 0. 00
273. 00000 967. 000 263, 991. 00
0520 202- 00460 *Removal of Portions of Present Structure (C ass 3) 58. 000 4. 000
SY 0. 000 0. 00
491. 00000 4. 000 1, 964. 00
0525 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 157. 900 0. 000
TON 0. 000 0. 00
84.50000 0. 000 0. 00
0530 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 215. 020 215. 020
TON 0. 000 0. 00
68. 00000 215. 020 14, 621. 36
0535 411-10255 Enul sified Asphalt (Sl ow Setting) 146. 000 0. 000
GAL 0. 000 0. 00
2.30000 0. 000 0. 00
0540 515-00120 *\Wat er proofi ng (Menbrane) 1, 462. 000 1, 248. 000
SY 0. 000 0. 00

14. 50000 1, 248. 000 18, 096. 00
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PCN: 17864- Bl D ESTI MATE RUN 01/ 30/ 2012
PRQJECT: | MD704- 223 ESTI MATE NO 0006 09: 58: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO304 STR E-17-EWEB - 1-70 over RR
0545 518-01002 *Bri dge Expansion Device (0-2 Inch) 158. 500 0. 000
LF 0. 000 0. 00
207. 00000 0. 000 0. 00
0545 MATERI AL ALLOMNCE UPRR Bridge Expansi on Device 158. 500
LF 0. 000 0. 00
70. 06000 158. 500 11, 104.51
0550 601- 03041 *Concrete Cass D (Bridge) (Special) 118. 900 118. 900
CY 0. 000 0. 00
1, 310. 00000 118. 900 155, 759. 00
0555 602- 00020 *Rei nforcing Steel (Epoxy Coated) 7,527.000 7,527.000
LB 0. 000 0. 00
2.10000 7,527.000 15, 806. 70
CAT 0304 CURRENT AMI $ 552,099.31 % 0.00% 487, 098. 97
CAT NOO305 STR E-17-DF WB - |-70 over RR
0560 202- 00246 *Removal of Asphalt Mat (Pl aning) (Special) 1, 462. 000 0. 000
SY 0. 000 0. 00
3.90000 0. 000 0. 00
0565 202-00453 *Removal of Portions of Present Structure (C ass 2) 585. 000 0. 000
SY 0. 000 0. 00
273. 00000 0. 000 0. 00
0570 202- 00460 *Removal of Portions of Present Structure (C ass 3) 58. 000 0. 000
SY 0. 000 0. 00
491. 00000 0. 000 0. 00
0575 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 157. 900 0. 000
TON 0. 000 0. 00
84.50000 0. 000 0. 00
0580 403-33841  *Hot M x Asphalt (Gading S) (100) (PG 64-22) 157. 900 0. 000
TON 0. 000 0. 00
68. 00000 0. 000 0. 00
0585 411-10255 Enul si fied Asphalt (Sl ow Setting) 146. 000 0. 000
GAL 0. 000 0. 00
2.30000 0. 000 0. 00



CONTI D C17864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 17864- Bl D ESTI MATE RUN 01/ 30/ 2012
PRQJECT: | MD704- 223 ESTI MATE NO 0006 09: 58: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO305 STR E-17-DF WB - |-70 over RR
0590 515-00120 *Wat er proof i ng (Menbr ane) 1, 462. 000 0. 000
SY 0. 000 0. 00
14. 50000 0. 000 0. 00
0595 518-01002 *Bri dge Expansion Device (0-2 Inch) 158. 500 0. 000
LF 0. 000 0. 00
207. 00000 0. 000 0. 00
0600 601-03041 *Concrete Cass D (Bridge) (Special) 71. 400 0. 000
CY 0. 000 0. 00
1, 310. 00000 0. 000 0. 00
0605 602- 00020 *Rei nforcing Steel (Epoxy Coated) 3, 350. 000 0. 000
LB 0. 000 0. 00
2.10000 0. 000 0. 00
CAT 0305 CURRENT AMI $ 372,877.85 % 0.00% 0. 00
CAT NO0306 STR E-17-GB EB - 1-70 over Quebec
0610 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 941. 000 941. 000
SY 0. 000 0. 00
3.90000 941. 000 3, 669. 90
0615 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 458. 000 458. 000
SY 0. 000 0. 00
273. 00000 458. 000 125, 034. 00
0620 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 98. 200 0. 000
TON 0. 000 0. 00
84. 50000 0. 000 0. 00
0625 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 124. 320 124.320
TON 0. 000 0. 00
68. 00000 124. 320 8,453.76
0630 411-10255 Enul si fied Asphalt (Sl ow Setting) 91. 000 0. 000
GAL 0. 000 0. 00
2.30000 0. 000 0. 00
0635 515-00120 *Wat er proof i ng ( Menbrane) 909. 000 692. 000
SY 0. 000 0. 00

14. 50000 692. 000 10, 034. 00



CONTI D C17864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 17864- Bl D ESTI MATE RUN 01/ 30/ 2012
PRQJECT: | MD704- 223 ESTI MATE NO 0006 09: 58: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0306 STR E-17-GB EB - 1-70 over Quebec
0640 518-01002 *Bri dge Expansion Device (0-2 Inch) 96. 000 0. 000
LF 0. 000 0. 00
207. 00000 0. 000 0. 00
0640 MATERI AL ALLOMNCE Quebec Bridge Expansion Device 96. 000
LF 0. 000 0. 00
70. 06000 96. 000 6, 725.76
0645 601- 03041 *Concrete Cass D (Bridge) (Special) 53. 200 53. 200
CY 0. 000 0. 00
1, 310. 00000 53. 200 69, 692. 00
0650 602- 00020 *Rei nforcing Steel (Epoxy Coated) 3, 882. 000 3, 882. 000
LB 0. 000 0. 00
2.10000 3, 882. 000 8, 152. 20
CAT 0306 CURRENT AMI $ 256, 561.56 $ 0.00% 231, 761. 62
CAT NO0307 STR E-17-GA WB - 1-70 over Quebec
0655 202-00246 *Renoval of Asphalt Mat (Planing) (Special) 912. 000 0. 000
SY 0. 000 0. 00
3.90000 0. 000 0. 00
0660 202-00453 *Rermoval of Portions of Present Structure (C ass 2) 274. 000 0. 000
SY 0. 000 0. 00
273. 00000 0. 000 0. 00
0665 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 98. 500 0. 000
TON 0. 000 0. 00
84. 50000 0. 000 0. 00
0670 403-33841  *Hot Mx Asphalt (Grading S) (100) (PG 64-22) 98. 500 0. 000
TON 0. 000 0. 00
68. 00000 0. 000 0. 00
0675 411-10255 Enul si fied Asphalt (Sl ow Setting) 91. 000 0. 000
GAL 0. 000 0. 00
2.30000 0. 000 0. 00
0680 515-00120 *Wat er proof i ng (Menbr ane) 912. 000 0. 000
SY 0. 000 0. 00

14. 50000 0. 000 0. 00



CONTI D: C17864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 17864- Bl D ESTI MATE RUN 01/ 30/ 2012
PRQJECT: | MD704- 223 ESTI MATE NO. 0006 09: 58: 03
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0307 STR E-17-GA WB - |-70 over Quebec
0685 518-01002 *Bri dge Expansion Device (0-2 Inch) 96. 000 0. 000
LF 0. 000 0. 00
207. 00000 0. 000 0. 00
0690 601- 03041 *Concrete Cass D (Bridge) (Special) 30. 400 0. 000
(9 0. 000 0. 00
1, 310. 00000 0. 000 0. 00
0695 602-00020 *Rei nforcing Steel (Epoxy Coated) 455. 000 0. 000
LB 0. 000 0. 00
2.10000 0. 000 0. 00
CAT 0307 CURRENT AMI  $ 167,464.85 $ 0.00$ 0. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0700 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
33, 373. 00000 1. 000 33,373.00
0705 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
14, 035. 00000 0. 000 0. 00
0710 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 398. 00000 1. 000 1, 398. 00
CAT 0400 CURRENT AMI  $ 48, 806. 00 $ 0.00$ 34, 771.00

PRQJIECT TOTAL CURRENT AMI $ 4,407,535.01 $

1,155.00% 1,624,671.70



